

JIMA

Comprehensive System Test Plan

CARAVAN Lounge Restaurant Management System

Document version: 1.0

Date: August 30, 2026

Status: Tester-ready baseline — all cases planned, not yet executed

Prepared for: Formal QA handoff and release governance

CARAVAN Lounge · Powered by **Idata Technologies**

Document Control and Approval

Field	Value
System	Jima — CARAVAN Lounge Restaurant Management System
Version / date	1.0 / August 30, 2026
Authoritative sources	FRS 1.3, SRS 1.3, SDD 1.3, User Manual 1.2, Handoff 1.3, API boundary, database safety, test/release runbook, and production readiness status.
Implementation baseline	Next.js 15 / React 19 frontend in artifacts/nextjs-app; NestJS 10 authoritative restaurant API in artifacts/nestjs-server; PostgreSQL through TypeORM. Browser base /backend/api rewrites to backend /api. artifacts/api-server is not the restaurant API.
Execution status	Every case is Planned / Not Yet Executed. This plan and workbook are not evidence of successful testing.

Mandatory release rule: Production deployment is blocked until all mandatory cases pass, all release-gate evidence is approved, and no unresolved Critical or High defect remains. Current readiness documentation already marks authentication, input validation, database safety, backup/rollback, API security, automated tests, monitoring, and deployment as blocked or incomplete.

Contents

1	Purpose, scope and exclusions
2	QA principles and test basis
3	Environments, data and responsibilities
4	Strategy, cycles and coverage
5	Entry, exit, severity and priority
6	Evidence and defect lifecycle
7	Specialized quality approaches
8	Release, rollback and sign-off
A	Complete planned test catalogue (238 cases)

1. Purpose, Scope and Exclusions

This master plan defines an executable, risk-based verification program for Jima. It covers browser behavior, REST contracts, authorization boundaries, persistence, operational resilience and formal acceptance. The companion workbook is the execution record: testers must enter actual results, evidence links, defects, tester, date and environment there.

1.1 In scope

Environment/build readiness; authentication, sessions and logout; all named roles; restaurant/branch isolation; dashboard; complete POS and order lifecycle; coordinator and kitchen; payments and shifts; menu; tables; staff/branches; branch inventory, procurement and adjustments; legacy Item Requests; Main Store receipts and Branch Stock Requests; notifications; reports/exports; daily summaries; responsive behavior at 320, 390, tablet and desktop; accessibility; browser compatibility; validation/error/loading/empty/retry; API/status codes; database transactions; concurrency/idempotency; OWASP-oriented security; privacy/logging/secrets; performance/load; backup/restore/rollback; deployment and smoke; UAT/sign-off.

1.2 Explicit exclusions

- Destructive security exploitation, denial-of-service against shared or production systems, social engineering, and access to real customer/staff data.
- Unapproved production data mutation, production seed execution, and schema synchronization against production.
- Features not defined by the authoritative baseline, including a password self-service flow, offline operation, native mobile applications, and WebSocket realtime delivery.
- Third-party payment settlement beyond Jima's recording of cash/card/wallet methods unless a contracted integration is separately documented.

2. QA Principles and Test Basis

- **No fabricated success:** planned work is never marked Passed without reproducible evidence.
- **Backend is authoritative:** hidden UI controls do not prove authorization; direct API denial is required.
- **Risk and traceability:** critical money, stock, tenant and authentication paths execute first and map to requirements.
- **Atomicity:** multi-write order, payment, table, purchase and stock operations must commit completely or roll back completely.
- **Isolation:** every relevant read and write is checked across both branch and restaurant boundaries.

- **Safe evidence:** all screenshots, exports, traces and logs are redacted; no secrets or real credentials enter the workbook.

The FRS/SRS define acceptance targets, while production-readiness status defines known gaps. Documentation approval alone is not implementation or pass evidence.

3. Environments, Data and Responsibilities

3.1 Environment matrix

Environment	Purpose	Controls
Local isolated	Static, unit-level and safe exploratory preparation	Synthetic data; never connected to production; do not build while a dev server uses the same .next directory.
QA / integration	Functional, API, database, negative and concurrency cycles	Production-like versions; resettable database; observable logs; at least two restaurants and three branches.
Staging / release candidate	Regression, browser, accessibility, performance and deployment rehearsal	Production-equivalent TLS, CORS, secrets policy, migrations, monitoring and proxy routing.
Production	Approved non-destructive post-deploy smoke only	Change window, backup checkpoint, least privilege, rollback owner and explicit approval.

Record release SHA/build, frontend/backend versions, browser/device, database migration, environment name, timezone, and synthetic dataset version for every execution session.

3.2 Roles and responsibilities

Role	Responsibility
QA Lead	Owns plan, scope, assignments, triage, metrics, evidence quality and recommendation.
Tester	Executes exactly, records actual outcome and evidence, resets data, and raises defects.
Engineering Lead	Clarifies intended behavior, fixes defects and supplies build/config traceability.
Security reviewer	Approves safe OWASP-oriented scope and findings/risk acceptance.
DBA / Release Engineer	Owns migration, backup, restore, deployment and rollback evidence.
Product Owner / CARAVAN leads	Execute UAT, accept business outcomes and sign release only after QA gates.

3.3 Test data and cleanup

Use the workbook Test Data Plan. Maintain two restaurants, two branches in one restaurant and one in another; all nine operational identities, including branch-assigned and branchless storekeepers; deterministic menu, tables, orders, payments, inventory and transfers. Use reserved example domains and fake phone numbers. Never store actual passwords—refer only to secret-manager aliases. Capture starting and ending balances. Cleanup through supported APIs or restore an approved isolated snapshot; do not use ad-hoc production SQL.

4. Strategy, Cycles and Coverage

4.1 Execution cycles

- 1. **Cycle 0 — readiness:** build/config, environment, migration/backup baseline, test data and blockers.
- 2. **Cycle 1 — critical path:** authentication, RBAC/isolation, POS lifecycle, kitchen, payment/table atomicity, inventory and Main Store transfer atomicity.
- 3. **Cycle 2 — complete functional:** all modules, negative/boundary states, reports, notifications, summaries and role combinations.
- 4. **Cycle 3 — non-functional:** browser/responsive/accessibility, API, security, performance/load, backup/restore/rollback.
- 5. **Cycle 4 — regression and release candidate:** fixed-defect retest, mandatory regression, deployment rehearsal and staging smoke.
- 6. **Cycle 5 — UAT and production smoke:** business sign-off followed only after approval by tightly scoped post-deploy checks.

4.2 Planned coverage summary

Module	Cases	Requirements
Environment & Build	8	NFR-06, NFR-07
Authentication & Session	12	FR-A01, FR-A02, FR-A04, NFR-03
Role & Access Control	14	FR-A02, FR-A03, NFR-10
Restaurant & Branch Isolation	8	FR-S02, FR-I11, NFR-10
Dashboard	6	FR-D01, FR-D04, NFR-02
Orders & POS	20	FR-O01, FR-O02, FR-O04, FR-O05, FR-O06, FR-O07
Coordinator & Kitchen	8	FR-O03, FR-K01, FR-K02, FR-K03, FR-K04
Payments & Shifts	14	FR-P01, FR-P02, FR-P03
Menu & Categories	6	FR-M01, FR-M02

Tables	6	FR-S03, FR-P02
Staff & Branches	6	FR-S01, FR-S02, FR-A04
Branch Inventory & Procurement	14	FR-I01, FR-I02, FR-I03, FR-I04
Legacy Item Requests	8	FR-I05, NFR-08
Main Store & Branch Stock Requests	18	FR-I06, FR-I07, FR-I08, FR-I09, FR-I10, FR-I11, NFR-09, NFR-10
Notifications	6	FR-N01, NFR-02
Reports & Exports	10	FR-D02, FR-D03, FR-P03
Daily Summaries	4	FR-P03, NFR-08
Responsive Layout	8	FR-O08, NFR-04
Accessibility	6	NFR-04
Browser Compatibility	4	NFR-07
API Contract	10	FR-A02, NFR-05
Database Integrity	8	NFR-08, NFR-09, NFR-10
Security & Privacy	10	FR-A02, FR-A04, NFR-03, NFR-10
Performance & Load	6	NFR-01, NFR-02
Backup Restore & Rollback	6	NFR-05, NFR-09
Deployment & Smoke	8	NFR-07, NFR-03
UAT & Release Sign-off	4	FR-O02, FR-P02, FR-I09, NFR-04
Total	238	All cases planned / not yet executed

5. Entry, Exit, Severity and Priority

5.1 Entry criteria

- Versioned release candidate and change scope supplied; static/build checks available.
- QA environment reachable with authoritative Next.js → NestJS → PostgreSQL routing and synthetic data.
- Requirements, known gaps and role/scope matrix reviewed; no unresolved environment blocker.
- Backup/reset, logging and evidence repository ready; testers have least-privilege accounts.

5.2 Exit criteria

- 100% of mandatory Critical and High-priority cases executed and passed; agreed regression completed.
- No unresolved Critical or High defect. Medium/Low residual risk is documented and formally accepted.
- Role/tenant isolation, payment/table and stock transaction evidence is complete.
- Security, accessibility, performance, migration, backup/restore, rollback, staging smoke and UAT gates are signed.

5.3 Defect severity

Severity	Definition
Critical	Unauthorized tenant access; secret/password exposure; unrecoverable data loss; incorrect money/stock commit; complete outage; no safe workaround.
High	Core role workflow unavailable or materially incorrect; authorization bypass; duplicate payment/transfer; major reporting error; rollback failure.
Medium	Important behavior degraded with a safe workaround; limited validation, compatibility, accessibility or export issue.
Low	Cosmetic, wording or minor usability issue without data, security or workflow impact.

5.4 Priority

Critical: release-blocking path, execute every candidate. **High:** major business/risk path, execute before broad regression. **Medium:** normal planned coverage. **Low:** execute as capacity permits unless required for acceptance.

6. Evidence Rules and Defect Lifecycle

Evidence must identify Test ID, timestamp/timezone, release/environment, actor and scoped IDs. UI evidence includes before/action/after screenshots; API evidence includes method/path, redacted request, status and response; transactional evidence includes before/after balances, linked row IDs and audit actor/time; non-functional evidence includes tool configuration and raw summary. Never attach JWTs, passwords, database URLs, secret values or real PII.

Defect lifecycle: **New** → **Triaged** → **Assigned** → **Fixed** → **Ready for Retest** → **Closed**, with **Reopened**, **Deferred** or **Rejected** only by documented decision. Every defect links a Test ID, release, environment, reproduction steps, expected/actual, severity/priority and redacted evidence. A fix requires focused retest plus risk-based regression.

7. Specialized Quality Approaches

7.1 Security and privacy

Use a non-destructive OWASP-oriented review: authentication/session failure, broken object/function authorization, tenant reference tampering, DTO/mass-assignment, safe injection strings, output encoding, CORS/security headers, Swagger/seed exposure, dependency findings, secrets and log redaction. Verify bcrypt hashes and mandatory JWT secret without extracting values. Do not perform denial-of-service, destructive injection or production exploitation.

7.2 Performance

Measure NFR-01: ordinary pages within 2 seconds on typical broadband and list endpoints within 500 ms at 10,000 orders. Agree user/concurrency volumes before execution. Include warm-up, percentile latency, errors, throughput, database pool/CPU/memory, polling behavior and report/export memory. Stop on instability or data-integrity risk.

7.3 Accessibility and responsive

Apply WCAG 2.1 AA-oriented manual and automated review: keyboard, focus, labels/errors, dialogs, headings/landmarks, non-color cues, contrast, zoom and touch targets. At 320 and 390 px verify stacked POS, intentional category scrolling, independent menu/cart vertical scrolling and reachable final action; repeat representative workflows on tablet and desktop.

7.4 API, transactions and concurrency

Verify method/path, documented JSON and 2xx/400/401/403-or-safe-404/404/409/5xx behavior. Unknown sensitive fields must fail safely. Use controlled simultaneous clients to test duplicate order, status, payment, receipt and transfer operations. Check idempotency and database outcome, not UI messages alone.

7.5 Main Store transfer focus

Request and decision never mutate stock. Destination is derived from the Branch Storekeeper. Only destination Manager or same-restaurant Owner decides; only same-restaurant branchless Main Store Storekeeper fulfills. Fulfillment locks and validates every line before one atomic central decrement, branch increment/create, movement, adjustment, post-balance and actor/time commit. One insufficient line rolls back everything. Legacy Item Requests remain separate.

8. Release Gate, Rollback and Sign-off

8.1 Release gate

- Mandatory test completion and pass criteria met; no unresolved Critical or High defect.
- Strong JWT secret, no fallback/startup account mutation, restricted CORS, restricted Swagger/seed, DTO controls and reviewed dependency/static findings.
- Production synchronize disabled; reviewed migrations, restorable backup and tested rollback recorded.
- Monitoring, retention, alerting and incident ownership active.
- Staging smoke, performance/security/accessibility reviews and UAT approved.

Deployment remains blocked if any mandatory gate is Failed, Blocked, Not Run, unsupported by evidence, or approved only verbally. It is also blocked while any Critical or High defect is unresolved.

8.2 Rollback criteria

Immediately invoke the approved rollback when authentication, role/tenant isolation, order/payment/table integrity, Main Store or branch balances, migration health, reports, or core availability fails; when error/latency thresholds are exceeded; or when monitoring detects secret/data exposure. Stop further changes, preserve evidence, notify owners, restore the known-good application/database checkpoint as designed, reconcile post-rollback data, and repeat mandatory smoke. Do not chain unreviewed production hot fixes.

8.3 Sign-off

QA Lead recommends based on evidence; Security, DBA/Release and business owners sign their gates; the authorized release owner makes the final Go/No-Go decision. Blank signature fields or conditional approvals do not equal approval.

Appendix A — Complete Planned Test Catalogue

Detailed preconditions, data, numbered steps, expected results, cleanup, automation and evidence fields are in the executable workbook. Every row below remains **Planned / Not Yet Executed**.

ID	Module	Title	Priority	Status
ENV-001	Environment & Build	Clean install resolves the locked dependency graph	Medium	Planned / Not Yet Executed
ENV-002	Environment & Build	Frontend TypeScript static check completes without errors	Medium	Planned / Not Yet Executed
ENV-003	Environment & Build	Backend TypeScript static check completes without errors	Medium	Planned / Not Yet Executed
ENV-004	Environment & Build	Production frontend build uses the registered Jima source	Medium	Planned / Not Yet Executed
ENV-005	Environment & Build	Backend package build produces a startable artifact	Medium	Planned / Not Yet Executed
ENV-006	Environment & Build	Required environment variables are detected without exposing values	Medium	Planned / Not Yet Executed
ENV-007	Environment & Build	Health endpoint confirms service and database readiness	Medium	Planned / Not Yet Executed
ENV-008	Environment & Build	Missing build or test script is reported as a gap, not a pass	Medium	Planned / Not Yet Executed
AUTH-001	Authentication & Session	Valid active user signs in and receives a JWT	Medium	Planned / Not Yet Executed
AUTH-002	Authentication & Session	Invalid password is rejected without account disclosure	Critical	Planned / Not Yet Executed
AUTH-003	Authentication & Session	Unknown email is rejected with a stable generic error	Medium	Planned / Not Yet Executed
AUTH-004	Authentication & Session	Inactive account cannot authenticate	Medium	Planned / Not Yet Executed
AUTH-005	Authentication & Session	Malformed login payload is rejected	High	Planned / Not Yet Executed
AUTH-006	Authentication & Session	Protected request without a bearer token is denied	Medium	Planned / Not Yet Executed
AUTH-007	Authentication & Session	Protected request with a malformed token is denied	Medium	Planned / Not Yet Executed

AUTH-008	Authentication & Session	Expired token ends the browser session	Medium	Planned / Not Yet Executed
AUTH-009	Authentication & Session	Token persists across an intentional browser refresh	Medium	Planned / Not Yet Executed
AUTH-010	Authentication & Session	Logout clears local session and protected navigation	Medium	Planned / Not Yet Executed
AUTH-011	Authentication & Session	Old token cannot regain access after logout or expiry policy	Medium	Planned / Not Yet Executed
AUTH-012	Authentication & Session	Repeated login failures are throttled or recorded as a security gap	High	Planned / Not Yet Executed
RBAC-001	Role & Access Control	Admin receives intended full administrative navigation	Medium	Planned / Not Yet Executed
RBAC-002	Role & Access Control	Owner receives restaurant-wide management access	Medium	Planned / Not Yet Executed
RBAC-003	Role & Access Control	Manager access is limited to the assigned branch where required	Medium	Planned / Not Yet Executed
RBAC-004	Role & Access Control	Coordinator can confirm assign and cancel but cannot administer staff	Medium	Planned / Not Yet Executed
RBAC-005	Role & Access Control	Waiter can operate POS but cannot record cashier payment	Critical	Planned / Not Yet Executed
RBAC-006	Role & Access Control	Chef can operate assigned kitchen flow only	High	Planned / Not Yet Executed
RBAC-007	Role & Access Control	Cashier can collect payment and view reduced reports only	Critical	Planned / Not Yet Executed
RBAC-008	Role & Access Control	Branch Storekeeper can manage assigned branch stock and request Main Store stock	High	Planned / Not Yet Executed
RBAC-009	Role & Access Control	Main Store Storekeeper can receive central stock and fulfill approved transfers only	High	Planned / Not Yet Executed
RBAC-010	Role & Access Control	Hidden navigation route remains denied by the backend	Medium	Planned / Not Yet Executed
RBAC-011	Role & Access Control	Direct URL entry cannot bypass page authorization	Medium	Planned / Not Yet Executed
RBAC-012	Role & Access Control	Forged role value in request body cannot elevate privileges	Medium	Planned / Not Yet Executed
RBAC-013	Role & Access Control	Unauthorized object ID returns 403 or scope-safe 404	High	Planned / Not Yet Executed
RBAC-014	Role & Access Control	Role change takes effect on the next authoritative session	High	Planned / Not Yet Executed
ISO-001	Restaurant & Branch Isolation	Restaurant A user cannot list Restaurant B records	Medium	Planned / Not Yet Executed

ISO-002	Restaurant & Branch Isolation	Restaurant A user cannot retrieve Restaurant B record by ID	Medium	Planned / Not Yet Executed
ISO-003	Restaurant & Branch Isolation	Branch A manager cannot list Branch B operational records	Medium	Planned / Not Yet Executed
ISO-004	Restaurant & Branch Isolation	Branch A waiter cannot place an order against Branch B table	High	Planned / Not Yet Executed
ISO-005	Restaurant & Branch Isolation	Cross-branch user table and inventory references are rejected	Medium	Planned / Not Yet Executed
ISO-006	Restaurant & Branch Isolation	Owner visibility spans own restaurant but not another restaurant	High	Planned / Not Yet Executed
ISO-007	Restaurant & Branch Isolation	Aggregate dashboard and reports exclude out-of-scope tenants	High	Planned / Not Yet Executed
ISO-008	Restaurant & Branch Isolation	Concurrent scoped requests do not leak cached data between users	High	Planned / Not Yet Executed
DASH-001	Dashboard	Admin Owner and Manager see the combined dashboard	Medium	Planned / Not Yet Executed
DASH-002	Dashboard	Operational roles land on Orders instead of management dashboard	High	Planned / Not Yet Executed
DASH-003	Dashboard	Today KPI cards reconcile to source transactions	Medium	Planned / Not Yet Executed
DASH-004	Dashboard	KPI card opens a correctly filtered detail popup	Medium	Planned / Not Yet Executed
DASH-005	Dashboard	Sales trend top sellers profitability and kitchen metrics reconcile	Medium	Planned / Not Yet Executed
DASH-006	Dashboard	Dashboard refreshes within the ten-second freshness window without flicker	Medium	Planned / Not Yet Executed
POS-001	Orders & POS	Waiter creates a dine-in order with quantities and notes	High	Planned / Not Yet Executed
POS-002	Orders & POS	Waiter creates a take-away order without occupying a table	High	Planned / Not Yet Executed
POS-003	Orders & POS	Empty cart cannot be submitted	Medium	Planned / Not Yet Executed
POS-004	Orders & POS	Zero negative and excessive quantities are rejected	Medium	Planned / Not Yet Executed
POS-005	Orders & POS	Unavailable menu item cannot be ordered	High	Planned / Not Yet Executed
POS-006	Orders & POS	Order captures immutable unit price at submission	High	Planned / Not Yet Executed
POS-007	Orders & POS	Service charge and item arithmetic produce the exact ETB total	Medium	Planned / Not Yet Executed

POS-008	Orders & POS	Submitting a dine-in order marks its table occupied	High	Planned / Not Yet Executed
POS-009	Orders & POS	Items can be appended before paid or cancelled status	Medium	Planned / Not Yet Executed
POS-010	Orders & POS	Appending to a paid order is rejected	High	Planned / Not Yet Executed
POS-011	Orders & POS	Appending to a cancelled order is rejected	High	Planned / Not Yet Executed
POS-012	Orders & POS	Valid lifecycle reaches pending confirmed preparing ready served paid	Medium	Planned / Not Yet Executed
POS-013	Orders & POS	Illegal status transition is rejected	Medium	Planned / Not Yet Executed
POS-014	Orders & POS	Cancellation succeeds only before ready	High	Planned / Not Yet Executed
POS-015	Orders & POS	Cancellation at ready served or paid is rejected	Medium	Planned / Not Yet Executed
POS-016	Orders & POS	Competing confirmations do not assign two chefs	Medium	Planned / Not Yet Executed
POS-017	Orders & POS	Concurrent item edits do not lose updates or corrupt totals	High	Planned / Not Yet Executed
POS-018	Orders & POS	Double-click order submission creates at most one order	High	Planned / Not Yet Executed
POS-019	Orders & POS	Order list filters combine status waiter table item date time and payment method	Critical	Planned / Not Yet Executed
POS-020	Orders & POS	Open order detail and list refresh within ten seconds	High	Planned / Not Yet Executed
KIT-001	Coordinator & Kitchen	Coordinator confirms pending order and assigns an in-scope chef	High	Planned / Not Yet Executed
KIT-002	Coordinator & Kitchen	Coordinator cannot confirm a non-pending order	High	Planned / Not Yet Executed
KIT-003	Coordinator & Kitchen	Cross-branch chef assignment is rejected	Medium	Planned / Not Yet Executed
KIT-004	Coordinator & Kitchen	Chef sees confirmed orders in the correct chef tab	High	Planned / Not Yet Executed
KIT-005	Coordinator & Kitchen	Chef accepts starts preparing and marks order ready	High	Planned / Not Yet Executed
KIT-006	Coordinator & Kitchen	Chef cannot update another chef's assigned order	High	Planned / Not Yet Executed
KIT-007	Coordinator & Kitchen	Progress board maps active statuses into four defined columns	Medium	Planned / Not Yet Executed

KIT-008	Coordinator & Kitchen	Order waiting over twenty minutes receives a visible warning	High	Planned / Not Yet Executed
PAY-001	Payments & Shifts	Cashier opens and closes an authorized shift	Medium	Planned / Not Yet Executed
PAY-002	Payments & Shifts	Payment outside an open required shift is rejected	Critical	Planned / Not Yet Executed
PAY-003	Payments & Shifts	Cash payment records tendered amount and exact change	Critical	Planned / Not Yet Executed
PAY-004	Payments & Shifts	Card payment records method without cash change	Critical	Planned / Not Yet Executed
PAY-005	Payments & Shifts	Wallet payment records method without cash change	Critical	Planned / Not Yet Executed
PAY-006	Payments & Shifts	Only served orders can be paid	High	Planned / Not Yet Executed
PAY-007	Payments & Shifts	Partial payment is rejected or handled only by an explicit supported contract	Critical	Planned / Not Yet Executed
PAY-008	Payments & Shifts	Underpayment and negative payment values are rejected	Critical	Planned / Not Yet Executed
PAY-009	Payments & Shifts	Unsupported payment method is rejected	Critical	Planned / Not Yet Executed
PAY-010	Payments & Shifts	Duplicate payment submission creates one payment only	Critical	Planned / Not Yet Executed
PAY-011	Payments & Shifts	Concurrent cashiers cannot both pay the same order	High	Planned / Not Yet Executed
PAY-012	Payments & Shifts	Successful payment marks order paid and releases its table atomically	Critical	Planned / Not Yet Executed
PAY-013	Payments & Shifts	Payment failure leaves order and table unchanged	Critical	Planned / Not Yet Executed
PAY-014	Payments & Shifts	Daily method totals and transaction count reconcile to payments	Critical	Planned / Not Yet Executed
MENU-001	Menu & Categories	Manager creates and edits a menu category	Medium	Planned / Not Yet Executed
MENU-002	Menu & Categories	Duplicate or blank category data is rejected	Medium	Planned / Not Yet Executed
MENU-003	Menu & Categories	Manager creates item with price description preparation time and availability	Medium	Planned / Not Yet Executed
MENU-004	Menu & Categories	Negative or over-precision menu price is rejected	Medium	Planned / Not Yet Executed
MENU-005	Menu & Categories	Unavailable item disappears from POS within freshness window	Medium	Planned / Not Yet Executed

MENU-006	Menu & Categories	Unauthorized role cannot mutate categories or menu items	Medium	Planned / Not Yet Executed
TABLE-001	Tables	Manager creates and edits table number capacity and section	Medium	Planned / Not Yet Executed
TABLE-002	Tables	Duplicate table number in the same branch is rejected	Medium	Planned / Not Yet Executed
TABLE-003	Tables	Invalid zero or negative capacity is rejected	Medium	Planned / Not Yet Executed
TABLE-004	Tables	Table occupancy follows active dine-in order	High	Planned / Not Yet Executed
TABLE-005	Tables	Paid order releases only its own table	High	Planned / Not Yet Executed
TABLE-006	Tables	Cross-branch and unauthorized table changes are denied	Medium	Planned / Not Yet Executed
STAFF-001	Staff & Branches	Authorized manager creates an active branch staff account	Medium	Planned / Not Yet Executed
STAFF-002	Staff & Branches	Duplicate email is rejected case-insensitively	Medium	Planned / Not Yet Executed
STAFF-003	Staff & Branches	Role and branch assignment combinations are validated	High	Planned / Not Yet Executed
STAFF-004	Staff & Branches	Deactivated staff loses access	Medium	Planned / Not Yet Executed
STAFF-005	Staff & Branches	Restaurant branch hierarchy create and edit preserves scope	High	Planned / Not Yet Executed
STAFF-006	Staff & Branches	Unauthorized and cross-restaurant staff or branch mutation is denied	Medium	Planned / Not Yet Executed
INV-001	Branch Inventory & Procurement	Inventory item stores unit stock thresholds cost category and expiry	High	Planned / Not Yet Executed
INV-002	Branch Inventory & Procurement	Low stock warning appears below minimum	High	Planned / Not Yet Executed
INV-003	Branch Inventory & Procurement	Critical alert appears at half minimum or zero	Medium	Planned / Not Yet Executed
INV-004	Branch Inventory & Procurement	Expiry and soon-to-expire indicators use the configured date boundary	Medium	Planned / Not Yet Executed
INV-005	Branch Inventory & Procurement	Supplier can be created edited and filtered	Medium	Planned / Not Yet Executed
INV-006	Branch Inventory & Procurement	Purchase order records supplier lines totals and initial status	High	Planned / Not Yet Executed
INV-007	Branch Inventory & Procurement	Purchase order approval respects role and status	High	Planned / Not Yet Executed

INV-008	Branch Inventory & Procurement	Receiving approved purchase updates stock exactly once	High	Planned / Not Yet Executed
INV-009	Branch Inventory & Procurement	Duplicate receipt attempt does not increase stock twice	High	Planned / Not Yet Executed
INV-010	Branch Inventory & Procurement	Addition deduction and waste adjustments update balance	Medium	Planned / Not Yet Executed
INV-011	Branch Inventory & Procurement	Deduction beyond available stock is rejected	High	Planned / Not Yet Executed
INV-012	Branch Inventory & Procurement	Adjustment audit records reason actor timestamp and resulting balance	Medium	Planned / Not Yet Executed
INV-013	Branch Inventory & Procurement	Concurrent stock adjustments preserve a correct non-negative balance	High	Planned / Not Yet Executed
INV-014	Branch Inventory & Procurement	Branch inventory reads and writes remain branch-scoped	High	Planned / Not Yet Executed
IREQ-001	Legacy Item Requests	Generic Item Request remains separately accessible	Medium	Planned / Not Yet Executed
IREQ-002	Legacy Item Requests	Staff submits a branch inventory item request	Medium	Planned / Not Yet Executed
IREQ-003	Legacy Item Requests	Authorized actor approves a pending Item Request	Medium	Planned / Not Yet Executed
IREQ-004	Legacy Item Requests	Authorized actor rejects a pending Item Request	Medium	Planned / Not Yet Executed
IREQ-005	Legacy Item Requests	Authorized actor issues an approved Item Request	Medium	Planned / Not Yet Executed
IREQ-006	Legacy Item Requests	Invalid second decision or issue is rejected	Medium	Planned / Not Yet Executed
IREQ-007	Legacy Item Requests	Low-stock expiry-soon and expired badges are accurate	High	Planned / Not Yet Executed
IREQ-008	Legacy Item Requests	Item Request records never appear as Branch Stock Transfers	High	Planned / Not Yet Executed
MSTORE-001	Main Store & Branch Stock Requests	Main Store receipt increases restaurant central stock with audit	High	Planned / Not Yet Executed
MSTORE-002	Main Store & Branch Stock Requests	Branch Storekeeper submits multi-line request for assigned branch	Medium	Planned / Not Yet Executed
MSTORE-003	Main Store & Branch Stock Requests	Zero negative and malformed requested quantities are rejected	Medium	Planned / Not Yet Executed
MSTORE-004	Main Store & Branch Stock Requests	Request cannot select another restaurant's Main Store item	Medium	Planned / Not Yet Executed
MSTORE-005	Main Store & Branch Stock Requests	Request destination cannot be overridden from assigned branch	Medium	Planned / Not Yet Executed

MSTORE-006	Main Store & Branch Stock Requests	Request creation causes no stock movement or reservation	High	Planned / Not Yet Executed
MSTORE-007	Main Store & Branch Stock Requests	Destination manager approves pending request without stock mutation	High	Planned / Not Yet Executed
MSTORE-008	Main Store & Branch Stock Requests	Same-restaurant owner approves pending request without stock mutation	High	Planned / Not Yet Executed
MSTORE-009	Main Store & Branch Stock Requests	Authorized decision maker rejects pending request without stock mutation	High	Planned / Not Yet Executed
MSTORE-010	Main Store & Branch Stock Requests	Other-branch manager cannot decide the request	Medium	Planned / Not Yet Executed
MSTORE-011	Main Store & Branch Stock Requests	Branch or Main Store Storekeeper cannot approve or reject	Medium	Planned / Not Yet Executed
MSTORE-012	Main Store & Branch Stock Requests	Second approval rejection or decision on non-pending request fails	Medium	Planned / Not Yet Executed
MSTORE-013	Main Store & Branch Stock Requests	Only branchless same-restaurant Main Store Storekeeper fulfills	High	Planned / Not Yet Executed
MSTORE-014	Main Store & Branch Stock Requests	Pending rejected and already transferred requests cannot be fulfilled	Medium	Planned / Not Yet Executed
MSTORE-015	Main Store & Branch Stock Requests	Successful multi-line fulfillment moves every quantity atomically	Critical	Planned / Not Yet Executed
MSTORE-016	Main Store & Branch Stock Requests	Missing destination or Main Store line aborts full fulfillment	Medium	Planned / Not Yet Executed
MSTORE-017	Main Store & Branch Stock Requests	Insufficient stock on one line rolls back all lines and audit writes	High	Planned / Not Yet Executed
MSTORE-018	Main Store & Branch Stock Requests	Concurrent fulfillment attempts produce one transfer only	High	Planned / Not Yet Executed
NOTIF-001	Notifications	New order notification reaches intended coordinator recipients	High	Planned / Not Yet Executed
NOTIF-002	Notifications	Ready order notification reaches intended waiter or user	High	Planned / Not Yet Executed
NOTIF-003	Notifications	Other branch and restaurant users do not receive scoped notifications	High	Planned / Not Yet Executed
NOTIF-004	Notifications	User marks notification read with durable state	Medium	Planned / Not Yet Executed
NOTIF-005	Notifications	One event does not create duplicate notifications	High	Planned / Not Yet Executed
NOTIF-006	Notifications	Notification empty error retry and polling states are safe	Medium	Planned / Not Yet Executed
RPT-001	Reports & Exports	Management report tabs expose the six required export areas	Medium	Planned / Not Yet Executed

RPT-002	Reports & Exports	Cashier report exposes only Sales and Items Purchased	High	Planned / Not Yet Executed
RPT-003	Reports & Exports	Date status role category and payment filters return exact rows	Critical	Planned / Not Yet Executed
RPT-004	Reports & Exports	Report totals reconcile to source orders payments and inventory	Critical	Planned / Not Yet Executed
RPT-005	Reports & Exports	Empty report range presents a clear zero-data state	Medium	Planned / Not Yet Executed
RPT-006	Reports & Exports	Excel export opens and contains filtered rows and headers	Medium	Planned / Not Yet Executed
RPT-007	Reports & Exports	PDF export opens and contains filtered rows and branding	Medium	Planned / Not Yet Executed
RPT-008	Reports & Exports	Export filename and generated timestamp are traceable	Medium	Planned / Not Yet Executed
RPT-009	Reports & Exports	Unauthorized report area and cross-scope data are denied	Medium	Planned / Not Yet Executed
RPT-010	Reports & Exports	Large filtered report completes within acceptance threshold	Medium	Planned / Not Yet Executed
SUM-001	Daily Summaries	Daily summary revenue counts and method totals reconcile	Medium	Planned / Not Yet Executed
SUM-002	Daily Summaries	Summary date boundary uses configured business timezone	Medium	Planned / Not Yet Executed
SUM-003	Daily Summaries	Repeated summary generation is idempotent	High	Planned / Not Yet Executed
SUM-004	Daily Summaries	Locked historical summary cannot be silently altered	Medium	Planned / Not Yet Executed
RESP-001	Responsive Layout	POS remains usable at 320 pixel viewport	Medium	Planned / Not Yet Executed
RESP-002	Responsive Layout	POS remains usable at 390 pixel viewport	Medium	Planned / Not Yet Executed
RESP-003	Responsive Layout	Core workflows remain usable at tablet viewport	Medium	Planned / Not Yet Executed
RESP-004	Responsive Layout	Core workflows remain usable at desktop viewport	Medium	Planned / Not Yet Executed
RESP-005	Responsive Layout	Category tabs use intentional horizontal scrolling only	High	Planned / Not Yet Executed
RESP-006	Responsive Layout	Menu and cart have reachable independent vertical scrolling	Medium	Planned / Not Yet Executed
RESP-007	Responsive Layout	Long item names notes and validation messages do not overlap controls	Medium	Planned / Not Yet Executed

RESP-008	Responsive Layout	Rotation resize and browser zoom preserve current work	Medium	Planned / Not Yet Executed
A11Y-001	Accessibility	Keyboard-only user completes login and primary workflow	High	Planned / Not Yet Executed
A11Y-002	Accessibility	Visible focus order follows the visual interaction order	High	Planned / Not Yet Executed
A11Y-003	Accessibility	Forms expose programmatic labels instructions and errors	Medium	Planned / Not Yet Executed
A11Y-004	Accessibility	Dialogs trap focus and restore it when closed	High	Planned / Not Yet Executed
A11Y-005	Accessibility	Status information is not conveyed by color alone	Medium	Planned / Not Yet Executed
A11Y-006	Accessibility	Text contrast touch targets headings and landmarks meet WCAG 2.1 AA review	Medium	Planned / Not Yet Executed
COMPAT-001	Browser Compatibility	Current Chrome completes critical smoke path	Medium	Planned / Not Yet Executed
COMPAT-002	Browser Compatibility	Current Firefox completes critical smoke path	Medium	Planned / Not Yet Executed
COMPAT-003	Browser Compatibility	Current Edge completes critical smoke path	Medium	Planned / Not Yet Executed
COMPAT-004	Browser Compatibility	Current mobile Safari or iOS WebKit completes critical smoke path	Medium	Planned / Not Yet Executed
API-001	API Contract	Browser base rewrites to authoritative backend API prefix	Medium	Planned / Not Yet Executed
API-002	API Contract	Successful endpoints return stable documented JSON shapes	Medium	Planned / Not Yet Executed
API-003	API Contract	Create returns appropriate 201 or documented success status	Medium	Planned / Not Yet Executed
API-004	API Contract	Invalid DTO returns 400 with safe actionable error	Medium	Planned / Not Yet Executed
API-005	API Contract	Unauthenticated request returns 401	Medium	Planned / Not Yet Executed
API-006	API Contract	Authenticated forbidden request returns 403 or scope-safe 404	High	Planned / Not Yet Executed
API-007	API Contract	Missing resource returns 404	Medium	Planned / Not Yet Executed
API-008	API Contract	Conflict and duplicate operation return 409 or documented safe status	High	Planned / Not Yet Executed
API-009	API Contract	Unexpected server failure returns safe 5xx without internals	Medium	Planned / Not Yet Executed

API-010	API Contract	Unknown and disallowed sensitive fields are rejected	Medium	Planned / Not Yet Executed
DB-001	Database Integrity	Foreign keys prevent orphan order payment and inventory records	Critical	Planned / Not Yet Executed
DB-002	Database Integrity	Unique email and business identifiers are enforced	Medium	Planned / Not Yet Executed
DB-003	Database Integrity	Money precision preserves exact ETB arithmetic	Medium	Planned / Not Yet Executed
DB-004	Database Integrity	Invalid persisted status transition is prevented	Medium	Planned / Not Yet Executed
DB-005	Database Integrity	Order payment and table writes commit or roll back together	Critical	Planned / Not Yet Executed
DB-006	Database Integrity	Purchase approval receipt and stock writes are transactional	High	Planned / Not Yet Executed
DB-007	Database Integrity	Common branch date status user and table queries have reviewed indexes	Medium	Planned / Not Yet Executed
DB-008	Database Integrity	Tenant identifiers remain consistent across related rows	Medium	Planned / Not Yet Executed
SEC-001	Security & Privacy	Passwords are bcrypt hashes and never returned	Critical	Planned / Not Yet Executed
SEC-002	Security & Privacy	JWT secret is mandatory and has no production fallback	Critical	Planned / Not Yet Executed
SEC-003	Security & Privacy	Startup does not reset passwords or reactivate accounts	Critical	Planned / Not Yet Executed
SEC-004	Security & Privacy	CORS permits only the configured production origin	High	Planned / Not Yet Executed
SEC-005	Security & Privacy	Swagger and seed operations are restricted in production	High	Planned / Not Yet Executed
SEC-006	Security & Privacy	Login and write inputs resist non-destructive injection probes	High	Planned / Not Yet Executed
SEC-007	Security & Privacy	Rendered user content is encoded against stored and reflected XSS	Medium	Planned / Not Yet Executed
SEC-008	Security & Privacy	Object update endpoints reject privilege and scope field tampering	High	Planned / Not Yet Executed
SEC-009	Security & Privacy	Responses and logs omit tokens passwords SQL stack traces and connection strings	Critical	Planned / Not Yet Executed
SEC-010	Security & Privacy	Security headers dependency findings and localStorage token risk are reviewed	Medium	Planned / Not Yet Executed
PERF-001	Performance & Load	Standard page renders within two seconds on typical broadband	Medium	Planned / Not Yet Executed

PERF-002	Performance & Load	List endpoint returns within 500 ms at ten thousand orders	High	Planned / Not Yet Executed
PERF-003	Performance & Load	Ten-second polling remains stable without request accumulation	Medium	Planned / Not Yet Executed
PERF-004	Performance & Load	Concurrent POS kitchen and payment workload meets agreed capacity	Critical	Planned / Not Yet Executed
PERF-005	Performance & Load	Large report and export use bounded memory and complete acceptably	Medium	Planned / Not Yet Executed
PERF-006	Performance & Load	Soak run shows no material resource leak or database pool exhaustion	Medium	Planned / Not Yet Executed
DR-001	Backup Restore & Rollback	Scheduled backup is encrypted retained and recorded	Medium	Planned / Not Yet Executed
DR-002	Backup Restore & Rollback	Backup restores into an isolated database	High	Planned / Not Yet Executed
DR-003	Backup Restore & Rollback	Restored counts balances and sample relations reconcile	High	Planned / Not Yet Executed
DR-004	Backup Restore & Rollback	Migration baseline applies to a clean isolated database	Medium	Planned / Not Yet Executed
DR-005	Backup Restore & Rollback	Migration rollback returns schema and data to known-good state	Critical	Planned / Not Yet Executed
DR-006	Backup Restore & Rollback	Application rollback preserves compatible orders payments and stock	Critical	Planned / Not Yet Executed
DEPLOY-001	Deployment & Smoke	Production synchronize is disabled and reviewed migrations are used	Critical	Planned / Not Yet Executed
DEPLOY-002	Deployment & Smoke	Frontend rewrite reaches backend over HTTPS	Medium	Planned / Not Yet Executed
DEPLOY-003	Deployment & Smoke	Required secrets exist without appearing in build output	Medium	Planned / Not Yet Executed
DEPLOY-004	Deployment & Smoke	TLS CORS Swagger seed and health policies match production configuration	Medium	Planned / Not Yet Executed
DEPLOY-005	Deployment & Smoke	Post-deploy login role and isolation smoke succeeds	Critical	Planned / Not Yet Executed
DEPLOY-006	Deployment & Smoke	Post-deploy order kitchen payment and table-release smoke succeeds	Critical	Planned / Not Yet Executed
DEPLOY-007	Deployment & Smoke	Post-deploy inventory transfer report and export smoke succeeds	Medium	Planned / Not Yet Executed
DEPLOY-008	Deployment & Smoke	Failed mandatory smoke triggers documented rollback	Critical	Planned / Not Yet Executed
UAT-001	UAT & Release Sign-off	Business users accept the end-to-end service workflow	Medium	Planned / Not Yet Executed

UAT-002	UAT & Release Sign-off	Store teams accept both distinct request workflows	Medium	Planned / Not Yet Executed
UAT-003	UAT & Release Sign-off	Management accepts dashboard reports totals and exports	Medium	Planned / Not Yet Executed
UAT-004	UAT & Release Sign-off	Release approval is blocked until mandatory gates are signed	Medium	Planned / Not Yet Executed